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Meeting Minutes Transmittal

PFP Project Managers Meeting
Federal Building/Room G11

Richland, Washington

April 24, 2002
9:00 a.m. —11:00 a.m.
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The undersigned indicate by their signatures that these meeting minutes re flect the actual
occurrences of the above dated Project Managers Meeting.

Date: 6- / 5 -62,
A. K. Wright, PFP Project Ma er, DOE-RL

Date: ro - o 
J. KI NY rxa, TP(AJProjecf Manager, DOE-RL

Date: 6' /  / — 67,2
F. W. Bond, Project Manager,
Washington State Department of Ecology

PFP	 ncurrer1cce:

Date: Co — -0 2
L. R. Fitch, Contractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda & Action Item List
Attachment 2: Summary of Discussion and Commitments/A greements
Attachment 3: Attendee List



Attachment 1

PFP Project Managers Meeting Agenda
Federal Building/Room Gll

Richland, Washington

April 24, 2002
9:00 a.m. —11:00 a.m.

1. Administrative Issues
a. Action Tracking Review
b. Next meeting is May 15,200, Federal Building, Room 249,9:00 a.m. —11:00 a.m.

2. PFP Project Item Status
a. Milestone status

• M83-21— SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02. [on schedule]

• M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 6/30/03 [on schedule]

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03 [on schedule]

• M83-12 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03 [on schedule]

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05 [on schedule — possible
acceleration]

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/05 [on schedule]

b. Processing of Hanford ash is complete — B. Charboneau
c. Processing of SS and C residues could be completed by January, 2003 (ahead of

schedule) - B. Charboneau.
d. PFP has about 7 liters of organic contaminated waste that has been packaged in a

labpack. The National TRU program is funding work to evaluate the generation of
hydrogen gas in organic wastes.

e. PFP is currently evaluating whether some Pu/U items can be discarded. There are
approximately 500 items. Thought is that these items would be managed under the
milestone for residuals as no special unique processing is necessary for these items.





ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date
1. Develop writeup for glovebox Karl Hadley 2/14/2001 Complete.

HA-20MB non-RCRA use PMM TBD
2. Document the issues Ecology Laura Ruud 2/14/2001 Complete 4/24/02.

has on RL's approach to the Bob Wilson PMM TBD
management of plutonium-
bearing dangerous waste in
storage in PFP vaults and
vault-like rooms

3. Document the issues related to Laura Ruud 2/14/2001 Complete 4/24/02.
the PFP TPA section transition Bob Wilson PMM TBD
project and any other PFP
related issue topics that
Ecology feels need to be
addressed.

4.	 Send Rick Bond L-clearance Rick Bond 2/14/2001 Complete.
request letter from Ecology PMM TBD
mgt to RL

5. Provide Rick Bond with IPMP Larry Fitch 3/21/2001 Complete.
update date. PMM

4/18/2001
6. Provide Rick Bond with PFP Mark Hahn 3/21/2001 Complete.

performance information & Rick Bond PMM
discuss metrics. 4/18/2001

7. Provide Laura R. with Larry Fitch 5/17/2001 Complete.
information regarding the PMM
removal of waste from HA-
20MB.

8. Rick Bond to discuss discard Rick Bond Complete.
of solutions to the Ecology and
RCRA staff

9. Ecology to provide comments Rick Bond 10/18/01 Andrea to meet with L.
to RL on the IPMP. Fitch and R. Bond to

evaluate "empty" concept
relative tanks.

10. Ecology to inform EPA that Ecology 10/18/01 Complete 4/24/02.
the PFP PMP is held to
document and resolve issues.

11. A formal meeting will be set Ecology 10/18/01 Open. Funding needed Z-
up with EPA for Tank Z-361. 361. ARARs currently

being analyzed (A.
Hopkins).



12. EPA is to be included on all Ecology 10/18/01 Complete 4/24/02.
PFP TPA negotiation meeting
minutes.

13. A. Hopkins will get email sent Ecology 10/18/01 Complete 10/19/01,
to Ecology from TRU program
saying it is acceptable to
WIPP.

14. Bring draft milestone revisions A. Hopkins 4/30/02 Complete 4/30/02.
to next Core Team Meeting.



Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room Gll

Richland, Washington

April 24, 2002
2:00 p.m. — 4:00 p.m.

ADMINISTRATIVE ISSUES

Reviewed action items and discussed status. Discussed milestones and status. Completed actions
with completion dates prior to April 24 ` , 2002, should be deleted from the Action Tracking List.

NEW TOPICS

MIA



Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: April 24, 2002

Original included in hard copy



Distribution:

F. W. Bond Ecology B5-18
R. E. Piippo FH Al-14
J. K. Yerxa RL A5-15
A. M. Hopkins FH HS-24
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
B. L. Charboneau RL A6-33
S. T. Riffs FH Al-14
A. K. Wright RL T5-58

ADMINISTRATIVE RECORD (two copies): Al-14
Debbie Isom (tvm copula): Hb-08

Please send comments on distribution list to Scott Ritts, Al-14 (373-2115).
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